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MEBT MEETING AGENDA 
January 18, 2001 

              

 
1. Diagnostics Status          

• Profile Monitor FDR (new proposed date: 2-9-01)  
• Emittance Scanner Status 
• BPM Fabrication (dwg) 
   

2. Chopper Beambox Status        
            
3. Chopper Target Fabrication Update      
 • Beambox Fabrication  

• Target Fabrication 
• Target Brazement 
   

4. Upcoming Tasks and Milestones     
♦ Raft Systems FDR     1/31/01 OR 
♦ Rebuncher Cavity #1 Received   1/31/01 OR 
♦ Profile Monitor FDR     1/31/01 
♦ Profile Monitor First Article Complete  3/31/01 
♦ Chopper Target Complete    4/30/01 
♦ Chopper Vacuum Enclosures Complete  5/31/01 
♦ Raft and Support Structure Complete  5/31/01 OR 
♦ Profile Monitor all complete    7/31/01 

 
Next Meeting, Thursday, 2/1/01, 10 AM 




